

TIMELINES FOR THE INDEPENDENT REVIEW (PBS)

ACTIVITY	WK	2007/3	WK	2008/1	WK	2008/2
PBAC MEETING	0	31 Oct - 2 Nov	0	5-7 Mar	0	9-11 July
	1		1/2		1	
	2		3		2	
PBAC short minutes to sponsor	3	23 Nov 07	4	4 Apr 08	3	1 Aug 08
	4		5		4	
	5		6		5	
	6		7		6	
Request for IR to be received by COB	7	21 Dec 07	8	2 May 08	7	29 Aug 08
Convenor to select and contract Reviewer by end of Week 10	8		9		8	
	9		10		9	
	10	18 Jan 08	11	23 May 08	10	19 Sept 08
	11		12		11	
	12		13		12	
	13		14		13	
	14		15		14	
	15		16		15	
	16		17		16	
PBAC meeting	17	5-7 March 08	18	9-11 July 08	17	5-7 Nov 08
	18/ 19		19		18	
	20		20		19	
	21		21		20	
	22		22		21	
	23		23		22	
	24		24		23	
Reviewer provides <i>Draft Review Report</i> to Convenor by COB	25	2 May 08	25	29 Aug 08	24	24 Dec 08 (Wednesday)
	26		26		25	
Reviewer provides <i>Final Review Report</i> to Convenor by COB	27	16 May 08	27	12 Sept 08	26	9 Jan 09
Convenor sends <i>Final Review Report</i> to PBAC Secretariat and Sponsor.	28	20 May 08 (Tuesday)	28	16 Sept 08 (Tuesday)	27	13 Jan 09 (Tuesday)
Sponsor Pre-Sub-Committee responses to the Independent Review Report to be received by PBAC Secretariat by midday Wednesday	29	28 May 08 (Wednesday)	29	24 Sept 08 (Wednesday)	28	21 Jan 09 (Wednesday)
DUSC (if applicable)	30		30		29	
ESC	31		31		30	
	32		32		31	
Sub-Committee advice to Sponsor	33	18 June 08 (Wednesday)	33	22 Oct 08 (Wednesday)	32	18 Feb 09 (Wednesday)
Sponsor to provide Pre-PBAC response to PBAC Secretariat by midday Wednesday	34	25 June 08 (Wednesday)	34	29 Oct 08 (Wednesday)	33	25 Feb 09 (Wednesday)
PBAC meeting		9-11 July 08		5-7 Nov 08		TBC 4-6 Mar 09